1. Release:

1. Iteration:

Exploration Phase

Stories	Estimate Time
Login	20
Logout	20
App Design	30
Registration	15
Skeletal structure	20
Create new WG	25
Search WG	30

Commitment Phase

Sort by Value

Essential	provide significant business value	Nice to have
Skeletal structure	Create new WG	AppDesign
Registration	Search WG	
Login		
Logout		

Sort by risk

estimate precisely	estimate reasonably	Cannot be estimate
Registration	Create new WG	AppDesign
Login	Search WG	Skeletal structure
Logout		

Sort by Velocity

Registration
Login
Logout
Create new WG
Search WG
Skeletal structure
App Design

Choose scope

Registration

Login Logout

Skeletal structure

App Design

Create WG

Search WG

until 25.04.2016

Steering Phase

Reestimate

see the new overview at the second Iteration

2. Iteration:

Exploration Phase

Stories	Estimate Time
Login	35
Logout	35
App Design	30
Registration	40
Skeletal structure	20
Create new WG	25
Search WG	30

Commitment Phase

Sort by Value

Essential	provide significant business value	Nice to have
Skeletal structure	Create new WG	AppDesign
Registration	Search WG	
Login		
Logout		

Sort by risk

estimate precisely	estimate reasonably	Cannot be estimate
Registration	Create new WG	AppDesign
Login	Search WG	Skeletal structure
Logout		

Sort by Velocity

Registration	
Login	
Logout	
Create new WG	
Search WG	
Skeletal structure	
App Design	

Choose scope

Registration
Login
Logout
Skeletal structure
App Design
Create WG

until 25.05.2016